Sample Register

Sample Register

Name of Work	Construction of Sculptures in Parks, Lakes, Circles and Junctions in Ward No.01,02,03 and 04 of Yelahanka sub Division
Customer Name	Assistant Executive Engineer, Project Sub Division, BBMP, Bangalore.
Customer Address	Project Sub Division, BBMP, Bangalore.
Agency	M/s NPR Infratech, (Sri. N Purushotham Raju), SLV Nilaya, No.38/1, Sankranthi Layout. 4th Main, JP Nagar, 7th Phase, Bangalore-78.
Work Order Ref	EE(Project)/Ynk Zone/WO/09/2021-22
Job Code	001-20-000022
Remark	

SAMPLE DETAILS

SAMPLE NAME		Date of Casting	Date of Sample Collection	CP ID
CEMENT			19-07-21	CP-2021-09-16-26
C.A 40MM, 20MM			19-07-21	CP-2021-09-16-26
F.A			19-07-21	CP-2021-09-16-26
STEEL			19-07-21	CP-2021-09-16-26
RCC (For Bull)	M20	03-08-21	05-08-21	CP-2021-09-16-26
RCC (For Deer with cub)	M20	03-08-21	05-08-21	CP-2021-09-16-26
RCC (For Alphabets)	M20	03-08-21	05-08-21	CP-2021-09-16-26
RCC (For Car)	M20	06-08-21	09-08-21	CP-2021-09-16-26
RCC (For Tractor)	M20	06-08-21	09-08-21	CP-2021-09-16-26
RCC (For Make in India)	M20	06-08-21	09-08-21	CP-2021-09-16-26
Mortar Sand			09-08-21	CP-2021-09-16-26
Plaster Sand			09-08-21	CP-2021-09-16-26
Designer Tiles 25mm Thick			22-07-21	CP-2021-09-16-26
Brick			22-07-21	CP-2021-09-16-26
CEMENT			16-01-23	CP-2023-04-05-04
C.A 40MM, 20MM			16-01-23	CP-2023-04-05-04
F.A			16-01-23	CP-2023-04-05-04
ISMB-200			16-01-23	CP-2023-04-05-04
Footing Concrete - Basketball Court	M20	07-02-23	09-02-23	CP-2023-04-05-04
Concrete for Electric Poles - Yelahanka Lake	M20	20-02-23	22-02-23	CP-2023-04-05-04
Mortar Sand			31-01-23	CP-2023-04-05-04
Plaster Sand			31-01-23	CP-2023-04-05-04
Block (400x200x200)mm			10-03-23	CP-2023-04-05-04

RUDRAPRASAD CONSULTANTS BANGALORE

erb		13-03-23	CP-2023-04-05-04
MS Rectangular Pole		02-02-23	CP-2023-04-05-04
Chain Link Fencing		02-02-23	CP-2023-04-05-04
MS Block Pipe		02-02-23	CP-2023-04-05-04
Ceramic tiles - 30x30x6mm thick		06-02-23	CP-2023-04-05-04
ISMB 200X100X5.7		03-02-23	CP-2023-04-05-04
Angles 75X75X6 mm (For Ship)		03-02-23	CP-2023-04-05-04
Checker Plate 3000X1200X6mm TH		03-02-23	CP-2023-04-05-04
Checker Plate 3000X760X6mm TH		03-02-23	CP-2023-04-05-04
CEMENT		31-07-23	CP-2023-08-09-11
C.A 40MM, 20MM		31-07-23	CP-2023-08-09-11
F.A		31-07-23	CP-2023-08-09-11
Paver Blocks 60mm thick		31-07-23	CP-2023-08-09-11

RUDRAPRASAD CONSULTANTS BANGALORE

Construction of Sculptures in Parks, Lakes, Circles and Junctions in Ward No.01,02,03 and 04 of Yelahanka sub Division

Site Order Book

29/07/2021

Earth work Excavation Below Saswad Flyover
Deer with Excavation, Earth work Excavation
car near BWSSB Circle, e

30/07/2021

Earth work Excavation for Tractor
Earth work Excavation for make in India
Earth work Excavation for Alphabets
Soling work for Below saswad
flyover & Deer with curb

31/07/2021

Soling for car near BWSSB circle
and ~~or~~ Below Tractor, Make in India
Bell Alphabets

02/08/2021

Pce work for Below Saravana Hospital
Pce for Deer with Curb and
Below Curb Brick Circle

03/08/2021

Pcc for Below Raise in Indira & Alphabets
Steel work for Below
Flyover & Deer with Kerb

04/08/2021

Steel work for Below Raise
and Below Raise in Indira,
Steel work for Alphabets
Shuttering work for Below Saravana
Flyover & Deer with Curb

05/08/2021

Shuttering work Alphabets for near NCS Bus Stand

Shuttering work Below Cov BUSS B circle and Below make in Traffic

Concrete work Below Saworkar Flyover and Door with Ads

06/08/2021

Concrete work Below Alphabets near NCS Bus stand, Below Cov BUSSB Circle

concrete work Below make in India

07/08/2021

concrete work Below Saworkar Flyover Above concrete work Door with Ads Brick wall ~~[illegible]~~ corporation Jew Tracker Platform

09/08/2021

Above concrete work for Alphabets

Above

Below car BWSS B circle Above

Ground level concrete work

Above concrete work for Make in India

10/08/2021

fixing Bull Below Screwdriver flyers

fixing 'Dear

Concrete work for Bull Tractor

Platform

11/08/2021

fixing ISMB section for Alphabets

work

fixing car BWSS B circle

fixing Make in India

12/08/2021

fixing Tractor near mother Dairy Cirkel and Pencil

fixing Alphabets near ~~ABCD~~ NES Bus Stand

13/08/2021

Plastering cow Bull Below Sanatkar fly ash

Plastering cow for Deer with cub

fixing Alphabets near NES Bus stand

16/08/2021

Plastering cow for Bull Below Sanatkar fly ash

Plastering cow for Deer with cub

fixing ~~ABCD~~ Alphabets near ~~NES~~ Bus stand

17/08/2021

Playing card for Bull Beetle
Scarab Flycard

Playing card for Deer with Crab

Fairy Alphabet for nca NCS Bus Stand

Playing card for Car Driver Devas
circle

18/08/2021

Curing card for Playing Bull
Beetle Scarab Hyena

Curing card for Deer with Crab Playing

Playing card Tractor Platform
card

19/08/2021

Curing work Bull Below Sawarkar flycan

curing work for Playing in Deer with Ash

curing work Tractor Platform work

23/08/2021

Curing work for Playing Bull Below Sawarkar flycan

Playing work for Tractor Platform Top 1

Playing work for Male in India all round

24/08/2021

curing work Tractor Platform easily Plastering

Curing work for make in inside external Plastering

Plastering work for Tractor Platform Top

Plastering work for car Bus Bay circle external wall

25/08/2021

curing work for Plastering work

26/08/2021

curing work Tractor Platform Top

Curing work ~~Tractor~~ for make inside external wall

curing work for car-Bus Bay circle

07/08/2021

make in indian Platform Playtary work

Playtary work for car Boss B circl

Top Playtary

28/08/2021

curry work for Tractor Platform

Top

curry work for car Boss B circle

Platform Top Playtary

01/09/2021

Granite work for Below Bull

Platform above Below Sawarker flyover

02/08/2021

Granite laying work Bund around Bund Platform
Saworku Hyderabad
Granite laying work for Barlow
Saworku Hyderabad Bund Platform

03/08/2021

Granite laying work for Deer with cub
Platform around
Granite laying work for Cow Bucks B
circle Platform around

04/08/2021

Granite laying work for Deer with cub
Platform around

Granite laying work for Cow Bucks B circle
Platform around

06/08/2021

Granite laying work for Deer with cub Platform Top

Granite laying work for Car Parking circle Platform Top

Granite work for Male in Indira Bellu veer Sawankar Flyover Platform abroad

07/08/2021.

Granite laying work for male in Indira Bellu veer Sawankar Flyover Platform abroad

laying designer Tiles for In front of Car Tractor Platform

08/08/2021

Designer Tiles laying work for In front of Car Tractor Platform

Granite laying work for male in Indira Bellu veer Sawankar Flyover Platform Top on

06/08/2021

Granite laying work for Deer with arch Platform Top

Granite laying work for Car Parking circle Platform Top

Granite work for Make in India Below veer Savarkar Flyover Platform abroad

07/08/2021.

Granite laying work for make in india Below veer Savarkar flyover Platform abroad

laying designer tiles for In front of Car Tractor platform

08/08/2021

Designer Tiles for laying work for In front of Car Tractor Platform

Granite laying work for make in India Below veer Savarkar Flyover platform Top on

09/04/2021

fixing SS Railing work ~~infront of the Traveler~~
In car Traveler Platform

Granite laying work for Traveler
Platform abroad

11/04/2021

Granite laying work for Traveler
Platform abroad

Granite laying work for Bund Below
Saworker Flyover

Granite laying work Bund on Top of
Platform Below Saworker Flyover

Granite laying work for Deer with Out
Top of Platform

12/04/2021

Granite laying work in car BUSSB abed
Traveler, make in India

Granite laying Car. BUSSB abed, Traveler
make in India Top of Platform

14/09/2021

Granite Dosing work

26/12/2022

Earth cost Excavation for Basketball Court footing work

Excavation for Dock footing in Yelahanka in Site

27/12/2022

Excavation for Basket Ball footing work

Excavation for Doll footing in Yelahanka in Site

21/01/2023

Pcc for Basket Ball Facility

Pcc for Granite lying work

23/01/2023

Pcc for Kerb ~~de~~ near Ball ~~Hoogo~~ Hourine Dear with Cub and mark in Indira

Pcc for Dolls in Jalahalli lake inside

24/01/2023

Consarcity road Beary work for Indumati doll, Dhalu Doll, Bhalu doll Below Ground level

25/01/2023

Constarct local Beary work for Jaggu doll, Kallia doll, Chutki Chota Bheem Micky day Below Ground level

27/01/2023

Construction of Boring work for Duct-1, Duct-2, Residual Bund Gravel bed

28/01/2023

Refilling work in yellow line concrete for Basket Ball court footing work

29/01/2023

construct of Boring work for above ground level Beams, (Right Left and chest Beam, Induction, etc

31/01/2023

Construction of Boring work for above ground level for Dual Footing

01/02/2023

Plastering work for Dodlaballapura Road
Gent Bath Room

Constructed load Bearing wall for
Walls

02/02/2023

Plastering work for dodlaballapura Road
Ladies Toilet, Room-1, Room-2
& Laying Concealed Conduct pipes for Lobby

03/02/2023

Fixing ISMB Section for Boat flat Iron
in Yelahanka Lane

Plastering work for dodlaballapura Road
Building Plastering work

04/02/2023

Plastering work in double bedroom flat

Bubaly work

Granite work for Yeburaka base in side drain, Indranil Dhara, Bhaga all road

06/02/2023

Granite laying work for yeburaka base in side drain Jagga mahy, Kalia work micay work

07/02/2023

Granite laying work for double bedroom Road Baba car steps, steps & Granite laying

Yeburaka base inside Granite laying for drain platform all road

10/02/2023

Doddaballapura Road Below car Steps Granite laying work

11/02/2023

Doddaballapur Road Below car Steps Granite laying work
Infront of Steps Granite work

13/02/2023

Below Sowrka Bridge Bull Granite laying work

Doddaballapura Road Below car Steps Granite laying work

Yelahanka Inside Dolls Platform Surrandy Granite laying work

14/02/2023

Doddaballapura Bull Car Stage Granite
works work
yelahanka inside roads Platform
covering Granite laying work
laying Kerb Surrounding Bull House, Deer with
Cubs & make in india

15/02/2023

Doddaballapura Road Bellur Car Stage
Granite laying work for steps

Near Tractor Sadarahalli-devalapura
stone laying work
fixing Chain link fencing work

16/02/2023

Doddaballapura Road Bellur Car Stage
Granite laying work

Near Tractor Sadarahalli devalapura stone
laying work

21/02/2023

Fixing [illegible] Grill for Doddaballapura Road Bellu Car Steye

Doddaballapura Road Bellu Carel Steye Granite Gyy Conn

22/02/2023

Doddaballapura Road Bellu car Steye Briely Plastery conn

[illegible] Plumby conn in doddaballapura Bellu Carel Steye [illegible]

23/02/2023

SS Railing fixing conn in Yelahanka lake Steye, Near Treetery,

Plastery conn for doddaballapura Road Car Steye Beely

24/02/2023

fixing SS Railing for Deer with curb
Balu car stage. Gallery steps
Plastering work for Hockeyballpura Below
car stage Balcony

25/02/2023

Doddaballapura ~~Road~~ Road Below Car
stage Plastering work
~~Hockeyballpura~~ Road Below car stage
Granite laying work

27/02/2023

Door fixing work in Dyana marking
doddaballapura Road Balu car stage
Room-1, Room-2 Gents & Ladis Toilet
Door fixing
laying ceramic tiles in doddaballapura
Below car stage in Gents & Ladis ~~&~~ both Room
Room-1 & Room-2 Tile for floor

28/02/2022

doddaballapura Below Car Steps Rooms & Toilet ceramic Tiles laying work

waterproofing for Terrace Room Behind Steps

08/03/2022

Painting work for doddaballapura Road Below Car Steps Building wall Putty work

09/03/2022

Painting work for doddaballapura Road Below Car Steps Building

10/03/2022

Painting work for Doddaballapur Road
Bellary Car Style Bellary

14/03/2022

Painting work for Doddaballapur Road
Bellary Car Style Building Painting
fixing PVC door for Toilets

15/03/2022

Painting work for Doddaballapur Road
Bellary Car Style Building
fixing Building item for Toilets

16/03/2023

fixing Gate for yebelen lake

Fencing work for debebabelu Road

Below Con Style

17/03/2023

fixing margelane Toile In front of Toilet In debebabelu Road Below Con Style

18/03/2023

BasketBall court Fencing

03/08/2023

Sardar Vallabhai Patel Park Pathery

PCC work

04/08/2023

Sardar Vallabhai Patel Park Pathery

PCC work

05/08/2023

Sardar Vallabhai Patel Park Pathery

PCC work

07/08/2023

Curing work for Pathway PCC

08/08/2023

Curing work for Pathway PCC

09/08/2023

Curing work for Pathway PCC

10/08/2023

Cobble Stone laying in Sarodar Vallabhai Patel Park

11/08/2023

Cobble Stone laying work in Sardar vallabhai Patel Park

16/08/2023

Cobble Stone laying work in Sardar vallabhai Patel Park

17/08/2023

Cobble Stone laying work in Sardar vallabhai Patel Park